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COLORADO RIVER RECOVERY PROGRAM  RECOVERY PROGRAM 
FY 2011 ANNUAL PROJECT REPORT   PROJECT NUMBER: C-28 
 
I. Project Title: Tusher Wash Fish Screen 
 
II. Principal Investigator(s):  Brent R. Uilenberg 
     2764 Compass Drive, Suite 106 
     Grand Junction, CO 81506 
     970-248-0641 
     FAX 970-248-0601 
     builenberg@usbr.gov  
 
III. Project Summary: The Tusher Wash Diversion Dam, located on the Green River above 

Green River, UT diverts water into the Green River Canal Company Main Canal. 
Entrainment of native fish has been documented. The project consists of constructing a 
fish screen and/or fish barrier and fish return pipeline in the Green River Canal Company 
Main Canal approximately one mile downstream from the diversion dam. 

 
IV. Study Schedule: This project has been deferred for a number or years, initially due to 

water right litigation between the Green River Canal Company and Thayne Hydropower 
which was ultimately resolved in the Utah Supreme Court. Additionally, the State of 
Utah and the Green River Canal Company are currently conducting an evaluation of the 
rehabilitation of the Tusher Wash Diversion Dam which could potentially result in 
significant modification to the existing structure. A Preliminary Design Report has been 
completed for the diversion dam rehabilitation; however, until a decision is made 
regarding the dam rehabilitation the design process for the fish screen cannot move 
forward. A FY 2015 – 2016 construction period appears most likely at this time 

 
V. Relationship to RIPRAP: Green River Action Plan: Mainstem II.B.2 Screen Tusher Wash 

diversion to prevent endangered fish entrainment.  
 
VI. Accomplishment of FY 2011 Tasks and Deliverables, Discussion of Initial Findings and 

Shortcomings: Reclamation staff participated in the dam rehabilitation evaluation. Local 
water users have not made a decision regarding rehabilitation and/or raising the dam crest 
elevation of the existing diversion dam. A decision matrix was prepared in FY 2010 to 
guide selection of preferred method to prevent/minimize entrainment of fish. Technical 
questions relating to the design decision matrix were referred to Kevin Bestgen/Biology 
Committee. No further progress can be made on the design of the fish screen or barrier 
until decisions regarding the dam modifications are made. Additionally, raising the dam 
crest will likely result in the need for installation of a fish passage structure which will be 
the responsibility of the local water users. 

  
VII. Recommendations:  Continue to participate in dam rehabilitation evaluation. Proceed 

with design, permitting and construction when appropriate.  
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VIII. Project Status: On hold pending a decision to construct the dam rehabilitation.  
 
IX. FY 2011 Budget Status 
 
 A. Funds Provided: $0 

B. Funds Expended: $0 (Funds expended for this projected are included in Capital 
Project Coordination Annual Report) 

 C. Difference:  $0 (See above) 
 D. Percent of the FY 2011 work completed, and projected costs to complete: NA 
 E. Recovery Program funds spent for publication charges: None 
 
X. Status of Data Submission (Where applicable): NA 
 
XI. Signed:   /s/ Brent R. Uilenberg       November 1, 2011              
             Principal Investigator  Date 
  
APPENDIX: None 


