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COLORADO RIVER RECOVERY PROGRAM RECOVERY PROGRAM
FY 2002 ANNUAL PROJECT REPORT PROJECT NUMBER: 116 

I. Project Title:  Fish Screening at the Redlands Diversion Dam.

II. Submitted by: Bob Norman
Bureau of Reclamation
2764 Compass Drive, Suite 106
Grand Junction, CO 81506
Phone (970) 248-0634
FAX (970) 248-0601
rnorman@uc.usbr.gov

III. Project Summary:

Based upon entrainment at other diversion dams, entrainment of native fish in the Redlands
Water and Power Canal system is expected.  In response the Upper Colorado River Endangered Fish
Recovery Program (Program) has identified this canal as an important component of recovery efforts
for Colorado pikeminnow and razorback sucker.

The Program has adopted 3/32" wedge wire screening material as a standard as it prevents
entrainment of a wide range of fish life stages, minimizes operation and maintenance problems and
represents proven state-of-the-art technology. All screening alternatives will emphasize minimization of
fish mortality and operational impacts to the canal system.

IV. Project Schedule: Currently scheduled for construction in FY 2004.

V. Relationship to RIPRAP:
COLORADO RIVER ACTION PLAN: GUNNISON RIVER
II.B.1.g.  Screen Redlands diversion structure to prevent endangered fish entrainment.
II.B.1.g.(1) Design.
II.B.1.g.(2) Construct.

VI. Accomplishment of FY 02 Tasks and Deliverables: Design was initiated early in the fiscal year. 
Due to changes in priority, design was put on hold.

VII. Recommendations: Complete design in FY 2004.

VIII. Project Status: Scheduled for construction in FY 2004
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IX. FY 02 Budget Status

A. Funds Provided: $63,222
B. Funds Expended: $63,222
C. Difference: $         0
D. Percent of the FY 02 work completed, and projected costs to complete:   Construction

cost is expected to be about $3,500,000.
E. Recovery Program funds spent for publication charges:  N/A

X. Status of Data Submission (Where applicable):  N/A

XI. Signed:    Robert Norman                          2/14/03
                          Principal Investigator                    Date


