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IV. Abstract:  Provide and protect flows for endangered fish in the White River by assessing 

species needs, evaluating historic flows and projected future flows under future 
waterdevelopment scenarios, updating flow recommendations, and consulting on a river 
management plan that establishes satisfactory offsets to the impacts of current and future 
flow depletions. 

 
V. Study Schedule:  2012 – 2021 
 
VI. Relationship to RIPRAP:   
 

I. PROVIDE AND PROTECT INSTREAM FLOWS (HABITAT MANAGEMENT) 

I.B.3. Develop and implement a White River Management Plan. 

    I.B.3.a. 

 
Conduct programmatic Section 7 and NEPA compliance on recovery actions  
and a level of future water demand. 
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VII. Accomplishment of FY 2018 Tasks and Deliverables, Discussion of Initial Findings:  
 
The schedule and tasks have been updated as follows.  Completed tasks are flagged in green, and 
tasks that are near completion in orange: 
 
SEQUENCING AND ROLES FOR UPDATE AND FINALIZATION OF ENDANGERED 

FISH FLOW RECOMMENDATIONS FOR USE IN MANAGEMENT PLAN AND 
PROGRAMMATIC BIOLOGICAL OPINION FOR THE WHITE RIVER BASIN IN 

COLORADO AND UTAH (September 5, 2017) 
 

This proposal applies the program protocol and responds to the requests for clarification of the 
roles of the PDO, the modeling contractor, the program committees, the White River Work 
Group (WRWG), the White River Planning Team, and the USFWS in the update, review and 
approval of the flow recommendations  
 

Estimated 
completion 

dates 
WHO  WHAT 

 
Oct‐17 
through  
Jul‐18 

 
Concurrent 
activities; 
greater 
detail 

provided in 
cells to 
right.  

Contractor  

Develop Current Hydrology.  

 Generate daily current flows by extending StateMod to the Watson 
gage (completed) 

 Re‐state all flow statistics and daily hydrographs for the baseline  
(completed) 

 Consult with Utah on the extension of StateMod to the Green River 
to model future demands, including energy and tribal use, in Utah 
(completed) 

(overall task completed October 2017) 

 
PDO, USFWS, 
Planning Team, 
WRWG 

Develop Future Demand Scenarios.   

 PDO will tabulate and review future demands in CO and UT, 
including scenarios and storage developed by the Yampa/White BRT 
for future demands.  High and low scenarios that represent a range 
of reasonable future demands will be selected by the Planning Team 
in consultation with the WRWG and USFWS (completed for 
Colorado; awaiting Ute’s demand scenarios) 

(task for Colorado completed July 2018) 

 
PDO in concert with 
Flow Rec authors, 
Planning Teams 

Specify Preliminary High Flow Targets (using current daily flows from 
StateMod) (Agreed on high flows) 
 
State Preliminary Baseflow Targets (using current daily flows from StateMod) 
(On Jan 10, 2017, the Planning Teams agreed that variable length baseflows 
will be used) 
 
Review and resolve comments on July 2011 draft flow recommendations 
report, including the topics prepared by TNC for the 12‐10‐2012 workshop. 
(Planning Team agreed Nov 28, 2017 this task has been addressed) 
(overall task completed November 2017) 



 

 

Estimated 
completion 

dates 
WHO  WHAT 

Aug‐18 
Contractor, PDO, 
Planning Team, 
WRWG 

Model Future Demands and Identify Impacts on Preliminary Flow Targets.  

 The contractor will model the selected future demand scenarios 
(including storage for future demands) and identify impacts on the 
preliminary flow targets. (completed for the initial Planning Team 
reviews and draft flow recommendations update; additional 
modeling to support Management Plan development are currently 
being determined with assistance of the planning Team) 

 PDO and Planning Team will keep WRWG apprised of the impacts on 
the preliminary flow targets. The WRWG will coordinate any 
concerns / comments through their Recovery Program 
representative (ongoing) 

Aug 18 

USFWS, BC, WAC, 
MC, PDO, Planning 
Team, WRWG, 
Contractor 

Finalize Draft Flow Recommendations Report.   

 Incorporate into draft flow recommendations report the current 
hydrology and flow statistics and hydrographs developed by 
contractor. (completed) 

 USFWS will update the draft flow recommendations report after 
considering the impact of future demands and new storage on the 
preliminary flow targets (completed) and responding to 
independent peer review (ongoing) 

 USFWS will seek approval of a final draft flow recommendations 
report, first, from the BC and WAC and then the MC (from an 
implementation perspective) before issuing a final report.  (a 
webinar is planned in early 2019 to review USFWS’s proposed 
responses to comments received on the draft flow 
recommendations) 

 PDO and Planning Team will keep WRWG apprised of any significant 
changes to the preliminary flow targets (ongoing)   

 The WRWG will coordinate any concerns / comments through their 
Recovery Program representative (ongoing) 

Aug‐18 
Contractor, WRWG, 
Planning Team 

Wilson Water finalizes technical report for appendix to flow 
recommendations report.  Technical report documents methods, 
assumptions, etc. used in StateMod development (completed)  

 
  



 

 

 
Estimated 
completion 

dates 
WHO  WHAT 

TBD 
PDO, USFWS, 
Planning Team, 
WRWG 

Non‐Flow Management Actions 

 PDO and USFWS will develop non‐flow management actions to 
improve endangered fish populations in the White River and 
identify how such actions (in addition to the final flow 
recommendations) will offset the flow impacts from agreed upon 
amount of future water development.   

 We expect the USFWS will seek input from the BC, WAC, or MC on 
how these non‐flow management actions will offset the depletion 
effects to the endangered fish populations.  

 PDO and Planning Team will keep WRWG apprised of these non‐
flow management actions.  The WRWG will coordinate any 
concerns / comments through their Recovery Program 
representative.  

 These activities should be accomplished in concert with finalization 
of the flow recommendations. 

 

Jun‐2019  PDO, USFWS 
Finalize Flow Recommendations Report (if agreed to by Management 
Committee) after receiving comments and committees’ approval (ongoing) 
  

 
Aug‐2020 

 
PDO, USFWS, WRWG 

Draft White River Management Plan, with all other roles and sequencing to 
be specified.   

 A draft Cooperative Agreement also will be provided with the draft 
Plan 

 Service should start drafting a programmatic biological opinion 
(PBO) through this timeframe as well.   

We expect limited involvement from WRWG at this point.  
  

 
May‐2021 

 
USFWS 

Perform and complete NEPA analysis on the proposed actions in the White 
River Management Plan (assumes a ‘skinny EA’ level of analysis) 

 
Aug‐2021 

 
WRWG and USFWS 

Sign a Cooperative Agreement  (CA) to implement the Management Plan.   
Service signature constitutes the federal action that causes the PBO (the 
PBO should be well underway by this point in time).   
 

 
TBD 

 
USFWS 

 
Complete PBO 
 

 
The Planning Team currently consists of Tom Pitts for all water users, Tom Chart, Don Anderson and Tom 
Econopouly for the PDO, Michelle Garrison and Jojo La for the CWCB, James Greer for Utah Division of Water 
Rights, Meg White and Nancy Smith for TNC, and Alden Vanden Brink, District Manager Rio Blanco Water 
Conservancy District, and Duane Moss for the Uintah/Ouray Ute Indian Tribe. 
 
The White River Work Group now consists of the Yampa/White BRT, including the Rio Blanco Water Conservancy 
District, the Uintah/Ouray Ute Indian Tribe, the Bureau of Land Management, Colorado River Water Conservation 
District, Uintah Water Conservancy District, Utah Division of Water Resources. 
 



 

 

The BC, WAC, and MC refer to, respectively, the Biology Committee, Water Acquisition Committee and 
Management Committee for the Upper Colorado Endangered Fish Recovery Program.  
 
The PDO refers to the Program Directors Office, which runs the Upper Colorado Endangered Fish Recovery 
Program and is staffed by the U.S. Fish and Wildlife Service. 
 
The USFWS refers to the U.S. Fish and Wildlife Service, which is responsible for authoring the preliminary flow 
targets, the final draft flow recommendations report, and the Programmatic Biological Opinion for the White River 
Basin. The PDO will coordinate USFWS representation (e.g. USFWS personnel who serve as authors of the flow 
recommendations and / or personnel from Ecological Services (UT and CO)) and input throughout this process.  In 
many instances the PDO will lead these USFWS tasks.   
 
VIII. Additional noteworthy observations:  
 The Yampa/White/Green round table hired Wilson Water Group (WWG) to convert the 

StateMod to a daily step model, and WWG has worked closely with the Work Group and 
Planning Group to evaluate historic hydrology, possible flow targets for endangered fish 
considering historic flows, and the likely impacts of various development scenarios. 

 The Planning Team has assisted in the review of possible future development scenarios 
and the development of draft flow recommendations for the lower White River.  The 
Planning Team also assisted USFWS and CWCB with the development of a draft outline 
for the White River Management Plan and a draft RFP to hire a consultant to begin work 
on drafting such a Plan.  CWCB is in the process of finalizing that RFP in order to select 
a consultant for this work in 2019. 

 
IX. Recommendations:  USFWS should develop a revised draft of the White River flow 

recommendations in early FY2019 and seek Management Committee guidance on 
appropriate additional action needed to finalize those recommendations.  Discussions 
should continue with the Planning Team on appropriate next steps/timing for the 
development of a White River Management Plan, and identification of additional water 
development scenarios to be modeled for purposes of developing that Plan.  

 
X. Project Status: A variety of potential future demand scenarios have been analyzed by 

Wilson Water Group and reviewed by the Planning Team, including the likely impacts of 
certain future scenarios on specified flow targets.  USFWS updated the draft flow 
recommendations report, addressing deficiencies identified in the current draft and 
incorporating the recent biologic, geomorphic, and hydrologic information.  This draft 
document (“Review of Fish Studies and Flow Recommendations for Endangered Fishes 
of the White River, Colorado and Utah”) was distributed to the Recovery Program’s 
Biology Committee, the Water Acquisition Committee, and the White River Planning 
Team on September 10, 2018 for technical review and comments.  USFWS plans to hold 
an online webinar in early 2019 to walk through the Service’s proposed responses to the 
various comments received on that document. 

 
XI. FY 2018 Budget Status: 
 

A. Funds provided:  7/13/2013 The State legislature approved $250K for the White 
River Plan from the Species Conservation Trust Fund (HB 13-1283).  No 



 

 

Program funds are being provided.  
 B. Funds Expended:  $45,582.50 
 C. Difference:    $204,417.50 
 D. Percent of the FY 2018 work completed: N/A 
 E. Recovery Program funds spent for publication charges: N/A 
 
XII. Status of Data Submission:  N/A 
 
XIII. Signed: Don Anderson                    12/31/2018                
             Principal Investigator  Date 
  
 Signed: Jojo La                                12/21/2018    
             Principal Investigator   Date 
 
 Signed: Michelle Garrison               12/18/2018    
             Principal Investigator   Date 
 
 Signed: Tom Econopouly                12/18/2018    
             Principal Investigator   Date 
 
  
 


