I. Project Title: **Price-Stubb Fish Passage**

II. Principal Investigator:  
Brent R. Uilenberg  
2764 Compass Drive, Suite 106  
Grand Junction, CO 81506  
970-248-0641  
FAX 970-248-0601  
builenberg@uc.usbr.gov

III. Project Summary:  
The Price-Stubb Diversion Dam is located on the Colorado River approximately one mile upstream from Palisade, CO. The diversion dam is an impediment to upstream movement of native and non-native fish. The project consists of constructing a rock channel fish passage.

IV. Study Schedule:  
Construction is scheduled to be completed in April 2008.

V. Relationship to RIPRAP:  
Colorado River Action Plan: Mainstem  
II.B.2. Restore fish passage at Price-Stubb

VI. Accomplishment of FY 2007 Tasks and Deliverables, Discussion of Initial Findings and Shortcomings:  
A number of contentious issues regarding the cost of the whitewater park, construction permits and easements have been encountered and addressed. Construction contract solicitation process was completed. A construction contract was awarded in March 2007, contractor mobilization completed and construction is ongoing.

VII. Recommendations:  
Continue to provide construction management, quality control and contract administration services.

VIII. Project Status:  
Project is on schedule for completion in April 2008.
IX. FY 2007 Budget Status:

A. Funds Provided: $2,750,000
B. Funds Expended: $3,428,000 (Obligated through September 30, 2007)
C. Difference: -$678,000
D. Percent of the FY 2007 work completed, and projected costs to complete:
   Contract expenditures and performance are ahead of schedule. Total projected
   contract and non-contract costs are expected to be approximately $10 million.
E. Recovery Program funds spent for publication charges: None

X. Status of Data Submission: NA

XI. Signed: /s/ Brent R. Uilenberg  October 31, 2006
     Principal Investigator  Date